GLENVIEW INCIDENT STATUS SUMMARY
Wednesday, Sept. 30, 2010 17:00 hours

Number of sites requiring debris removal, as of 9/30//2010 - 34 private home sites destroyed, 1
private home site with major damage and additional public areas affected.

Notables:

31 of 35 private home owners, 89%, have now signed up. Two staff from CalRecycle and one staff
from ARB joined the Planning Section. Two officials from CalEPA visited DROC and the home
sites today. Problems with availability of ash bins limited the number of sites for which debris
removal could be completed.

Day 7 of debris removal: Debris removal was completed on 2 private home sites. Three removal
crews continue to work on site conducting removal activities including dust control. Asbestos
survey documentation crews continued work on registered sites. Air monitoring activities continue
in the work area and surrounding community.

Debris Removal was completed at the following addresses today:
991 Glenview Drive
2741 Concord Way

The Numbers - Day 6 of the Glenview Incident

Sites requiring debris removal. Change of 0

Sites registered for the removal project. Change of _Q
Sites documented. Change of _0

Asbestos surveys completed. Change of +3

Debris removal completed. Change of +2

4 Sites sampled. Change of _0 _

Sample results approved. Change of

Erosion control completed. Change of

Approved by San Mateo Co. as ready for a building permit.
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Reporting Tonnage and Truckloads totals for 9/29
384.88 total tons have been removed in 1 day

11.56 tons / 1 truckload of metal delivered for recycling
243.08 tons / 11 truckloads of concrete were delivered for recycling
130.24 tons / 7 truckloads of debris and soil were delivered for disposal
0 tons of ash debris were delivered for disposal
0 tons of wood and wood chips recycled



